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Wahkiakum County Shoreline Master Program (SIVIP)

Comprehensive Update & Periodic Review Process

2014 - 2016°

Informal R & D:

. Jan 2014: Ecology grant approved ($250K);

County hires CREST to assist project

. Apr 2014: County & Town interlocal

agreement for joint, regional SMP Update.

. May 2014: Kick-off meeting w/ County &

Town; Shoreline Advisory Committee with
diverse stakeholders (Co. Planning
Commission, Town Mayor, Port Districts 1 & 2,
property rights, habitat enhancement, sall
conservation, shoreline property owners).

. Nov 2014: Public Participation Plan.
. Sept 2014 to Jan 2016: Shoreline Advisory

Committee meetings (8) for informal review
& revision of Draff Inventory &
Characterization Report (ICR), Draft
Environment Designations, SMP Drafts 1, 2 &
3, and Draft Restoration Plan.

. Feb to Sept 2015: Public Visioning Workshops

(4) held in Cathlomet, Rosburg, and
Skamokawa; Public Open Houses (2) held in
Cathlamet.

. Aug 2015 to Feb 2016: County Planning

Commission workshops (7) for informal
review of Draft ICR, SMP Draft 3,

and Draft Restoration Plan.

2016 - 20177

Formal Review:

. Jan to Jun 2016: Town Planning

Commission review of Final Draft SMP,
iINncluding joint work sessions (6) with
Town Councilon 1/19, 2/3, 2/16, 4/6, 5/4
and 6/1, and a 5/15 public workshop.

. Apr 2016 to Apr 2017: County Planning

Commission formal review of Final Draft
SMP at regular meetings (9+), including
5/16 Public Open House at Rosburg;
Action on 4/27/17 to recommend Final
Draft SMP as revised to BoCC for
approval.

. Apr 2017: Ecology grant amended for

additional funds ($25K).

2017 - 2018

Local Approval:
Board of County
Commissioners

. Jun to Jul 2017: Board of County

Commissioners public comment period
6/8 to 7/7, including 6/27 public hearing
on the Planning Commission’s Final Draft
SMP.

. Sept 2017: Board tasked Property Rights

Advisory Committee (PRAC) with revising
the SMP.

. Feb 2018: PRAC briefed the Board about

ongoing re-write efforts, set 8-month
target for first draft fo Board.

. Aug 2018: Board remands PRAC Draft

SMP 1o Planning Commission for review.

. Oct 2018: Planning Commission

recommends PRAC Draft SMP to Board
for approval.
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. May 2021: County issues SEPA DNS on PRAC

Draft SMP.

. Aug 2021: Board comment period & public

hearings (2) on PRAC Draft SMP.

. Oct 2021: Board considers comments &

PRAC responses, final SMP revisions.

. Apr 2022: Board locally-approves PRAC Draft

SMP 4/12; Board signs Ecology grant ($84K)
4/19 for completion of both comprehensive
update + periodic review.

. Jun 2022: County sends first part of SMP

submittal package to Ecology.

. Sept to Nov 2022: Planning Commission

begins Periodic Review process; additional
submittal items provided to Ecology.

. Dec 2022: Comprehensive Update submittal

determined complete 12/12; Board
suspends Periodic Review efforts 12/13.

. Pending: Comprehensive Update state

comment period; County response to
comments; Ecology conditional approval
with required & recommended changes...

*Initial 2014 - 2017 SMP Update efforts completed jointly with Town of Cathlamet; Town adopted a separate SMP in August 2019 and has completed its own Periodic Review under a separate grant.

**Comprehensive Update was due by June 2017; Periodic Review due by June 2023; State review process follows local approval and submittal.

Status as of January 2023



